Technology Student Association Plan of Work

Date	Task	Time Involved	Team Member Responsible	Comments	
3/2/17	Plan design	30 min.	160942 160943 160945 160948 160952 160956	Didn't finish	
3/7/17	Plan design	20 min.	160942 160945 160948 160956	Finished layout	
3/9/17	Write context	45 min.	160942 160943 160945 160952		
3/14/17	Write context	20 min.	160942 160956		
3/16/17	Write context	30 min.	160942 160945 160952		
3/21/17	Write context	40 min,	160943 160948 160952		
6					
Advisor Signature: BWW					

Technology Student Association Plan of Work

Date	Task	Time Involved	Team Member Responsible	Comments		
3/23/17	Write context	30 min.	160942 160956 160956			
1						
3/28/17	Code Website	1 hour	160942 160945 160948 160956			
2						
3/30/17	Code Website	45 min.	160945 160948 160956			
3						
4/4/17	Code Website	50 min.	160942 160952 160956			
4						
4/6/17	Code Website	30 min.	160942 160952 160956			
5						
4/11/17	Code Website	40 min.	160948 160956			
6						
Advisor Signature: B. Walts						

Technology Student Association Plan of Work

Date	Task	Time Involved	Team Member Responsible	Comments
4/13/17	Code Website	25 min.	160945 160952 160956	
1				
4/18/17	Code Website	55 min.	160942 160952 160956	
2				
4/20/17	Code Website	35 min.	160952 160956	
3				
4/25/17	Code Website	40 min.	160942 160945	
4				
4/27/17	Code Website	25 min.	160942 160945 160956	
5				
5/2/17	Finishing touches	1 hour	160942 160945 160948 160952 160956 160942	